CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

GRDER RO, V793
WPDES NO. CAQ037419
ORDER AMENDING ORDER NOS, 74~208 ARD 76-41

TC ADOPT A REVISED COMPLIANCE TIME
SCHEDULE AND REQUIREMENTS FOR:

RICHARDSON BAY SANITARY DISTRICT
MARIN COUNTY

The California Regional Water Quality Control Board, San Francisco Bay Region,
finds thats

la The Regional Board, on Decesber 17, 1974, adopted Order No. 74-208
(WPDES Permit No, CA0037419) prescribing waste discharge reguire-
ments and compliance time schedules for Richardson Bay Sanitary
District,

2s The Regional Board, on May 4, 1876, adopted Ovder No, 76~41 prescribing
revised waste discharge reguirements and compliance time schedule
for Richardson Bay Sanitary District,

3. The District is participating in the Marin-Sonoma Subregional Agency
study to comply with certain effluent and receiving water Limitations
and the prohibition against discharge at the present near-shore
location contained in Order No. 74~208. Completion of a draft
Environmental Impact Report/Environmental Impact Statement has been
delayved due to delays in promulgation of specifications for Bay
studies by the State Board and the adoption of the Marsh policy
by this Regional Board.

4 This project invelves the continued operation of a publicly-owned
facility to provide gewerage service with negligible or ne expansion
of use heyvond that previcusly existing. Conssguently, this project
wiil not have a significant effect on the enviromment based upon the
exemption provided in Section 15101, Title 14, California Administras
tive Code.

5 The Board has notified the discharger and intervested agencies and
persons of its intent to prescribe revised requirements for
Richardson Bay Sanitary District.

Go The Board, in a public meeting, heard and considered all comments
paertaining to this discharge.



LT IS HERERY ORDERED, that the Regional Board amends Order Nos. 74-208 and 76-41
o vead as foliows:

Provision D.2.8

Compliance with Effluent Limitations Ro.l.acs Coy B.%.; Receiving Water
Limitation B.2.d.; and Discharge Prohibition C.l.

Report of
Pask Conmpletion Date Compliance Due

Publish completed Drafy RIR/BILIS
and draft facilities plan Ogtober L, 1977 October 15, 1977

Hold public hearing on Draft
BIR/KIS November 15, 1977 Movenber 30, 1977

Complete institutional
arrangements necessary to
implement facilities plan January 1, 1978 January 15, 1978

Publish and submit Final
BIR/RIS May 1, 1978

Submit Project Report and
Step II grant application
to SWRCE and this Board May 1, 1978

Submit necessary applica~

tions for NPDES permits

including time schedule for

completion of construction May L, 1978

Provigion . 10

This Order expires on Decembey 1, 1978, and the Discharger must file a
Report of Waste Discharge in accordance with Title 23, California Administra~
tive Code, not later than 180 days in advance of such date as application

for issuance of new waste discharge reguirements.

i, Fred H, bDierker, Ewxecutive Officer, do hereby certify the foregoing is a

full, true, and correct copy of an Order adopted by the California Regional
Water Quality Control Board, San Francisco Bay Region, on July 19, 1977,

FRED H. DIERKER
Executive Officer

 Foen



